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Before the

FEDERAL COMMUNICATIONS COMMISSION
Washington, D.C. 20554

In the Matter of

Telephone Number Portability

)
)
)
)
)
)
)

CC Docket No. 95-116

AT&T CORP. PETITION FOR WAIVER OF 47 C.F.R. § 52.3(d) AND FOR WAIVER OF
LOCAL NUMBER PORTABILITY DEADLINES FOR SOUTHEAST REGION

Pursuant to Sections 1.3 and 52.3(e) ofthe Commission's Rules, 47 C.F.R. §§ 1.3,

52.3(e), and the Phase I Waiver Order in the above-captioned proceeding, 1 AT&T Corp.

("AT&T") hereby requests that the Commission (i) waive the 60-day advance notice period for

requests for waivers of its long-term local number portability ("LNP") deadlines in order to permit

the instant waiver request; and (ii) grant AT&T a waiver of the LNP implementation deadlines in

the Southeast Region for Phases I, IT and III that permits AT&T to implement LNP on the same

schedule as BellSouth, the dominant ILEC in the region.

As it has repeatedly stated, AT&T is committed to fulfilling the Commission's

requirements for LNP, and has made every effort to ensure that number portability

implementation -- both in its own network and throughout the industry -- fully complies with the

Order, Telephone Number Portability, CC Docket No. 95-116, DA 98-614, released
March 31, 1998 ("Phase I Waiver Order").
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schedule established by the Commission's rules. However, as the Phase I Waiver Order found, the

failure of the former Number Portability Administration Center/Service Management System

("NPAC/SMS"i vendor in the Southeast Region to timely provide a stable LNP platform will

prevent carriers in that region from offering long-term portability in compliance with the schedule

established in the LNP Reconsideration Order.3

AT&T previously filed timely petitions for Phases I and II ofLNP implementation

in the Southeast region.4 At the time those waivers were filed, AT&T expected (as did almost all

other carriers) that the newNPAC/SMS "live" date for the Southeast Region -- that is, the date

by which the Lockheed NPAC/SMS would be ready to begin inter-company testing -- would be

2

3

4

The NPAC/SMS is

a hardware and software platform that will contain the database of information
required to effect the porting oftelephone numbers. In general, the Number
Portability Administration Center Service Management System will receive
customer information from both the old and new service providers, validate the
information received, and download the new routing information when an
"activate" message is received indicating that the customer has been physically
connected to the new service provider's network.

Second Report and Order, Telephone Number Portability, CC Docket No. 95-116, FCC
97-289, released August 18, 1997, ~ 9, n.28 ("LNP Second Report and Order").

First Memorandum Opinion and Order On Reconsideration, Telephone Number
Portability, CC Docket No. 95-116, FCC 97-74, released March 11, 1997 ("LNP
Reconsideration Order").

See AT&T Corp. Petition for Waiver, filed March 2, 1998 in Telephone Number
Portability, CC Docket No. 95-116) (Phase I waiver petition); AT&T Corp. Petition for
Waiver, filed March 16, 1998 in id. (phase II waiver petition).
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May 11, 1998.s Accordingly, AT&T proposed a revised LNP schedule in its Phase I and II

waiver petitions that was based on a May 11th NPAC/SMS live date. However, on May 7, 1998

the Southeast Region LLC notified the Commission that the NPAC/SMS live date for that region

would be July 15, 1998,6 more than two months later than that LLC had previously estimated.

While the Phase I Waiver Order expressly acknowledged that the NPAC/SMS live date for the

West Coast and Western regions might ultimately prove to be later than May 11, 1998, and that

carriers' implementation dates might slip accordingly, it did not explicitly provide for that

eventuality in the Southeast Region.7

The recently announced further delay ofthe Southeast Region NPAC/SMS

represents a critical change in circumstances that makes it impossible for AT&T to comply, in that

region only, with either the June 26, 1998 Phase I implementation date AT&T proposed in its

Phase I waiver petition, the July 10, 1998 Phase II implementation proposed in AT&T's Phase II

petition, or the Commission's Phase III deadline. As the Phase I Waiver Order recognizes, no

As AT&T discussed in its prior waiver petitions, the LLCs for the affected regions agreed
that May 11, 1998 would be the new NPAC/SMS "live" date for the Southeast, Western
and West Coast Regions. BellSouth, however, stated that it would not be prepared to
begin intercompany testing by that date, while MCI indicated that it believed May 11th was
the latest date on which the NPAC/SMS would be available. See,~, AT&T Phase II
Waiver Petition, p. 5.

6

7

See Letter from Pamela Connell, President, Southeast Number Portability Administration
Company, L.L.C. to Richard A. Metzger, Chief, Common Carrier Bureau, Federal
Communications Commission, May 6, 1998.

See Phase I Waiver Order, ~ 37 ("If, for any reason, however, Lockheed Martin is delayed
and does not provide a 'live' NPAC on May 11, 1998, these carriers shall implement
permanent LNP in the Western and West Coast regions as soon as practicable within 60
days after the NPAC is made available.").

AT&T Corp. 3 5/12/98



carrier can implement LNP until an NPAC/SMS is in place and the necessary intercompany

testing has been completed.8 Accordingly, the newly-established Southeast Region NPAC/SMS

live date constitutes good cause for waiver of the 60-day notice requirement of § 52.3(d).9 As

demonstrated below, the new NPAC/SMS live date also satisfies the requirements for waiver of

the LNP implementation deadlines pursuant to § 52.3(e).

Section 52.3(e) of the Commission's rules requires that a carrier that is unable to

comply with the LNP deployment schedule

must demonstrate through substantial, credible evidence the basis for its
contention that it is unable to comply with the deployment schedule set forth in
Appendix A to Part 52 of this chapter. Such requests must set forth: (1) the
facts that demonstrate why the carrier is unable to meet the Commission's
deployment schedule~ (2) a detailed explanation ofthe activities that the carrier
has undertaken to meet the implementation schedule prior to requesting an
extension of time; (3) an identification ofthe particular switches for which the
extension is requested; (4) the time within which the carrier will complete
deployment in the affected switches; and (5) a proposed schedule with
milestones for meeting the deployment date.

AT&T addresses each of these five criteria below.

(1) Facts that demonstrate why AT&T is unable to meet the Commission's

deployment schedule. The facts underlying the instant waiver request were documented in the

Phase I Waiver Order and in AT&T's Phase I and Phase II Waiver Petitions. In brief, Perot

Systems, Inc., the company originally selected as the LNP Administrator ("LNPA") in the

8

9

See id., mJ 34-38.

AT&T did not initially file a petition for waiver of the Phase III deadlines because, based
on the original May 11, 1998 NPAC/SMS live date for the Southeast Region, it would
have been able to timely implement Phase III.
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Southeast Region, was unable provide a stable NPAC/SMS. Lockheed Martin has been selected

as the new LNPA and, as noted above, the new NPAC/SMS live date for that region is now July

15, 1998.

(2) Activities AT&T has undertaken to meet the implementation schedule prior to

requesting an extension oftime. AT&T has completed, or will timely complete, all upgrades and

modifications to its own network which are necessary to permit it to provide long-term portability

in all Phase I, II, and III MSAs. As soon as an NPAC/SMS becomes available in the Southeast

Region and inter-company testing is completed, AT&T can expeditiously begin meeting all ofits

LNP obligations.

(3) Particular switches for which the extension is requested. All switches for

which AT&T has received a request for portability in Phase I, II and III MSAs in the Southeast

Region would be LNP-capable in accordance with the schedule established in the LNP

Reconsideration Order, but for the unavailability of an NPAC/SMS. However, because the new

NPAC/SMS for that region will not be live until after the Phase III deadline, AT&T seeks a

waiver for all ofits switches in Southeast Region Phase I, II and III MSAs for which AT&T has

received a request for portability. These switches are listed in Exhibit 1 to this document.

(4) Time within which AT&T will complete deployment in the affected switches.

As stated above, AT&T has completed, or will timely complete, deployment ofall necessary

modifications and upgrades within its own network required for long-term LNP. However,
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AT&T cannot begin to provide that capability in the affected regions until such time as an

NPAC/SMS becomes available for the porting ofnumbers and intercompany testing is completed.

(5) AT&T's proposed implementation schedule. Because it has virtually no

embedded base of local exchange customers served via its own facilities in the Southeast Region,

AT&T requests that it be permitted to implement LNP on the same schedule that the Commission

establishes for BellSouth. In the initial stages ofLNP, essentially all porting oftelephone numbers

will be from incumbent LECs to CLECs, because incumbent LECs have an effective monopoly

over existing local service. The policy imperatives that led Congress to require number portability

do not require that CLECs implement LNP before ILECs do so. Indeed, the Phase I Waiver

Order appears to permit all carriers to implement LNP on the same schedule it ordered for

BellSouth -- that is, to implement Phase I no later than August 31, 1998.10 While AT&T will be

able to meet this August 31, 1998 deadline despite the recent change in the NPAC/SMS live date,

it asks the Commission to clarify that it will be in compliance with the Phase I Waiver Order ifit

does so.

It is BellSouth' s implementation problems that have required the Commission to

delay LNP implementation in the Southeast Region for far longer than in other regions that were

affected by a change in NPAC/SMSs, and any future changes to that BOes implementation

timetable will potentially affect the ability of all carriers in its region to implement LNP. For

10 See Phase I Waiver Order, ~ 42 ("Although AT&T and WorldCom have not requested
comparable extensions to that given to BellSouth, we hold that all carriers operating in the

(footnote continued on next page)
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example, the delay in the Southeast Region NPAC/SMS live date to July 15th is attributable to

BellSouth's inability to begin intercompany testing prior to mid-July. Moreover on May 1, 1998

BellSouth filed a "Supplement to Petition to Extend Time for Network Implementation," which

revises its proposed schedule for LNP implementation. AT&T does not object to BellSouth's

proposed revisions; however, it would greatly simplify AT&T's own LNP implementation and

local market entry plans if it could follow whatever schedule the Commission sets for BellSouth.

Indeed, several petitions for Phase ITI relief have taken a similar tack,11 and AT&T believes that

such a course is the most reasonable way to resolve the pending Phase IT and Phase ITI waiver

requests. 12

(footnote continued from previous page)

Southeast region prior to August 31, 1998 must implement LNP as soon as practicable,
but in any event, no later than August 31, 1998.")

11

12

See, ~, Sprint Local Telephone Companies, May 4, 1998 Petition for Greensboro MSA,
pp. 2-3; Teleport Communications Group, May 4, 1998 Petition, pp. 4-5.

In the event the Commission is unwilling to permit AT&T to adhere to the same schedule
that it establishes for BellSouth, AT&T proposes the following schedule for the Southeast
Region, which relies on the same assumptions contained in its Phase I and Phase IT waiver
petitions, but which is based on the new NPAC/SMS live date for that region:

- NPAC "live" date: July 15, 1998 (or the date a "live" NPAC is actually available)

- Inter-company testing completed: August 15, 1998 (or 30 days after "live" date)

- LNP implementation in Phase I MSAs completed: August 29, 1998 (or 14 days after
testing)

- LNP implementation in Phase IT MSAs completed: September 12, 1998 (or 14 days
after Phase I)

- LNP implementation in Phase lIT MSAs completed: September 26, 1998 (or 14 days
after Phase IT)

- Remainder ofLNP implementation in compliance with the schedule established in the
Commission's LNP Reconsideration Order.
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For the l'euon8 stated aboveJ the Commission should grant AT&Ts requests for

waiver ofthe 6O-day notice requirement of47 C.P.R.. § 52.3(d), and for waiver of its deadlines for

implementation ofPhascs It II, and m oflong-tenn local number portability in Southeutem

Region. The CommiSlion should permit AT&T to implement LNP in that region on the same

schedule that it establishes for BellSouth or, in the ahemative, on the schedule proposed above,

which is based on an NPAC live date ofJuly 1S. 1998.

RespecttUny submitted,

Its Attorneys

Room3247H3
295 North Maple Avenue
Basking RidSe, NJ 07920
(908) 221- 4617

May 12, 1998
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AT&T EXHIBIT 1

SWITCHES FOR wmCH AT&T SEEKS WAIVER OF PHASE I, II AND III
LNP DEADLINES IN THE SOUTHEAST REGIONS

Ft. Lauderdale/Miami

Orlando

Tampa

Orlando/Tampa

Jacksonville

Nashville TN

New Orleans, LA

Greensboro, NC

Charlotte, NC

OJUSFLTLDS2
WPBHFLANDS1
FTLDFDOVDSO

ORLDFLMADS3

TAMPFLCODSO

WNDRFLTLDSO

ELVLFLMADSO
JCVLFLCLDS2

NSVLTNMTDS4

NWORLAMADS2

GNBONCEUDS2

CHRLNCCADSO


